
12/1/2015 20160914

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNP126 Pay Period:  12/1/2015Contract: Estimate Number: 0003 to  09/14/2016Estimate Type: Final

S & W Contracting Co., Inc.Contractor:

Contractor's
Address:

952 New Salem Rd
Murfreesboro,  TN   37129

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

04/29/2015

09/22/2015

%

$0.00

165.0

177.0

177.0

107.27

%Percent Complete($):

%Percent Behind:

WILSON

8.76

Date Notice to Proceed: 05/20/2015

10/31/2015

11/12/2015

05/19/2016

$131,201.15

$131,201.15

$129,265.50 $-6.75$129,272.25

$0.00

$0.00Test Report Payment Adjustments:

$129,265.50 $129,272.25 -6.75

$129,265.50 $-6.75$129,272.25

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The installation of signals on U.S. 70 (S.R. 24)

98.51

20160914

Project(s): 95004-3251-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

151595004-3251-94 The installation of signals on U.S. 70 (S.R. 24) at the inteNH-SIP-24(49)100.00 15151515-6.75

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95004-3251-94 0100 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

-12.000

$0.000

$-3,000.000

108-07

95004-3251-94 0100 0010 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $1.500

0.000

0.000

$0.000

$0.000

209-08.03

95004-3251-94 0100 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.000

0.000

1.000

$0.000

$1,000.000

712-01

95004-3251-94 0100 0030 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $4.500

-1.500

300.500

$-6.750

$1,352.250

712-06

95004-3251-94 0100 0040 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

1.000

$0.000

$500.000

712-08.03

95004-3251-94 0100 0050 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.000

0.000

1.000

$0.000

$300.000

713-15
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0095004-3251-94 0100 0060 EACH SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.000

0.000

2.000

$0.000

$600.000

713-15.07

95004-3251-94 0100 0070 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $22.000

0.000

144.000

$0.000

$3,168.000

716-02.05

95004-3251-94 0100 0080 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $220.000

0.000

4.000

$0.000

$880.000

716-02.06

95004-3251-94 0100 0090 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $33.000

0.000

131.000

$0.000

$4,323.000

716-02.09

95004-3251-94 0100 0100 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

449.000 $1.100

0.000

669.000

$0.000

$735.900

716-08.01

95004-3251-94 0100 0110 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $11.000

0.000

45.000

$0.000

$495.000

716-08.05

95004-3251-94 0100 0120 S.F. TRUNCATED DOME DETECTABLE
WARNING MAT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $40.000

0.000

0.000

$0.000

$0.000

716-10.30
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.150.15 0.000.0095004-3251-94 0100 0130 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $4,400.000

0.000

0.154

$0.000

$677.600

716-13.06

95004-3251-94 0100 0140 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.000

0.000

1.000

$0.000

$1,000.000

717-01

95004-3251-94 0100 0150 EACH MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $860.000

0.000

2.000

$0.000

$1,720.000

730-01.03

95004-3251-94 0100 0160 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $660.000

0.000

8.000

$0.000

$5,280.000

730-02.09

95004-3251-94 0100 0170 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,190.000

0.000

2.000

$0.000

$2,380.000

730-02.17

95004-3251-94 0100 0180 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $300.000

0.000

7.000

$0.000

$2,100.000

730-03.21

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0095004-3251-94 0100 0190 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.000

0.000

1.000

$0.000

$1,500.000

730-05.01

95004-3251-94 0100 0200 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $1.250

0.000

395.000

$0.000

$493.750

730-08.01

95004-3251-94 0100 0210 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

685.000 $1.500

0.000

765.000

$0.000

$1,147.500

730-08.02

95004-3251-94 0100 0220 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $1.750

0.000

1,810.000

$0.000

$3,167.500

730-08.03

95004-3251-94 0100 0230 EACH STEEL CONDUIT RISER
ASSEMBLY

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $325.000

0.000

1.000

$0.000

$325.000

730-11.01

95004-3251-94 0100 0240 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

565.000 $5.000

0.000

637.000

$0.000

$3,185.000

730-12.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 505.00505.00 0.000.0095004-3251-94 0100 0250 L.F. CONDUIT 2" DIAMETER (JACK
AND BORE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $20.000

0.000

505.000

$0.000

$10,100.000

730-12.13

95004-3251-94 0100 0260 EACH VEHICLE LOOP DETECTOR
(SHELF MOUNT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $134.000

0.000

3.000

$0.000

$402.000

730-13.01

95004-3251-94 0100 0270 EACH VEHICLE DETECTOR (VIDEO) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,143.000

0.000

1.000

$0.000

$5,143.000

730-13.02

95004-3251-94 0100 0280 L.F. SHIELDED DETECTOR CABLE Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $1.000

0.000

1,235.000

$0.000

$1,235.000

730-14.01

95004-3251-94 0100 0290 L.F. SAW SLOT Bid: Unit Price:

This Est:

Total:Total:

This Est:

447.000 $3.000

0.000

667.000

$0.000

$2,001.000

730-14.02

95004-3251-94 0100 0300 L.F. LOOP WIRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

894.000 $0.500

0.000

1,432.000

$0.000

$716.000

730-14.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0095004-3251-94 0100 0310 EACH MODIFY CABINET (DESCRIPTION)/
(INTERCONNECT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.000

0.000

1.000

$0.000

$1,200.000

730-15.11

95004-3251-94 0100 0320 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,408.000

0.000

1.000

$0.000

$9,408.000

730-15.32

95004-3251-94 0100 0330 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,293.000

0.000

1.000

$0.000

$3,293.000

730-16.02

95004-3251-94 0100 0340 EACH MASTER CONTROLLER Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,991.000

0.000

1.000

$0.000

$3,991.000

730-18.01

95004-3251-94 0100 0350 EACH PEDESTAL POLE (DESCRIPTION)/
(10')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.000

0.000

2.000

$0.000

$2,400.000

730-23.30

95004-3251-94 0100 0360 EACH CANTILEVER SIGNAL SUPPORT (1
ARM @ 30')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,573.000

0.000

1.000

$0.000

$9,573.000

730-23.64

95004-3251-94 0100 0370 EACH CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,820.000

0.000

1.000

$0.000

$12,820.000

730-23.88
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0095004-3251-94 0100 0380 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,820.000

0.000

2.000

$0.000

$25,640.000

730-23.96

95004-3251-94 0100 0390 EACH PEDESTRIAN PUSHBUTTON WITH
12" SIGN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $228.000

0.000

4.000

$0.000

$912.000

730-26.02

95004-3251-94 0100 0400 EACH COUNTDOWN PEDESTRIAN
SIGNAL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $454.000

0.000

4.000

$0.000

$1,816.000

730-26.05

95004-3251-94 0100 0410 EACH RF DATA SYSTEM
(DESCRIPTION)/(BROAD
SPECTRUM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,984.000

0.000

2.000

$0.000

$3,968.000

730-35.01

95004-3251-94 0100 0420 EACH DATA SYSTEM POWER SUPPLY Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $90.000

0.000

2.000

$0.000

$180.000

730-35.05

95004-3251-94 0100 0430 EACH ANTENNA (YAGI) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $356.000

0.000

2.000

$0.000

$712.000

730-35.11

95004-3251-94 0100 0440 L.F. RF DATA SYSTEM CABLE Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.250

0.000

100.000

$0.000

$425.000

730-35.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95004-3251-94 0100 0450 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EPSC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.250

0.000

0.000

$0.000

$0.000

740-11.02

95004-3251-94 0100 0460 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $550.000

0.000

0.000

$0.000

$0.000

801-03

95004-3251-94 0100 0470 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $5.500

0.000

0.000

$0.000

$0.000

803-01

V44 *END OF REPORT*
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